Michigan Department

Of Transportation
5100B (03/10)

CHECKLIST TO DESIGNATE AREAS OF EVALUATION

Exhibit B

FOR REQUESTS FOR PROPOSAL (RFP)

MDOT PROJECT MANAGER

Colin Forbes

JOB NUMBER (JN)
113492

CONTROL SECTION (CS)
50011

DESCRIPTION

Design services for HMA, cold milling and resurface and drainage adjustments, ADA ramps

MDOT PROJECT MANAGER: Check all items to be included in RFP

WHITE = REQUIRED
GRAY SHADING = OPTIONAL

Check the appropriate Tier in the box below

CONSULTANT: Provide only checked items below in proposal

[ ]

TIER 1
($25,000-$99,999)

[]

TIER Il
($100,000-
$250,000)

TIER Il
(>$250,000)

Understanding of Service

Innovations

Safety Program

Organizational Chart

Quialifications of Team

000 OO

Past Performance

Not required
As part of
Official RFP

Not required
As part of
Official RFP

Quality Assurance/Quality Control

[

[

Location: The percentage of work performed in Michigan
will be used for all selections unless the project is for on-
site inspection or survey activities, then location should
be scored using the distance from the consultant office to
the on-site inspection or survey activity.

N/A

N/A

Presentation

N/A

N/A

O B0 E e E OO E

Technical Proposal (if Presentation is required)

3 pages (MDOT
Forms not counted)
(No Resumes)

7 pages (MDOT
Forms not
counted)

19 pages (MDOT
Forms not
counted)

Total maximum pages for RFP not including key
personnel resumes
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5100H (08/11)

The Michigan Department of Transportation (MDOT) is seeking professional services for the project contained in the attached scope
of services.

If your firm is interested in providing services, please indicate your interest by submitting a Proposal, Proposal/Bid Sheet or Bid Sheet
as indicated below. The documents must be submitted in accordance with the latest “Consultant/Vendor Selection Guidelines for
Service Contracts” and “Guideline for Completing a Low Bid Sheet(s)”, if a low bid is involved as part of the selection process. Refer-
enced Guidelines are available on MDOT’s website under Doing Business > Vendor/Consultant Services >Vendor/Consultant
Selections.

RFP SPECIFIC INFORMATION

[] BUREAU OF HIGHWAYS [] BUREAU OF TRANSPORTATION PLANNING **  [_] OTHER
THE SERVICE WAS POSTED ON THE ANTICIPATED QUARTERLY REQUESTS FOR PROPOSALS
1 no (o] ves DATED 10/1/11 THROUGH 12/31/11

Prequalifed Services — See page 1 of the attached |:| Non-Prequalifed Services - If selected, the vendor must make
Scope of Services for required Prequalification Classifica- | sure thatcurrentfinancial information, including labor rates, overhead
tions. computations, and financial statements, if overhead is not audited,
is on file with MDOT’s Office of Commission Audits. This informa-
tion must be on file for the prime vendor and all sub vendors so that
the contract will not be delayed. Form 5100J is required with Pro-
posal for firms not currently prequalified with MDOT

El Qualifications Based Selection — Use Consultant/Vendor Selection Guidelines

For all Qualifications Based Selections, the section team will review the information submitted and will select the firm considered
most qualified to perform the services based on the proposals. The selected vendor will be contacted to confirm capacity. Upon confir-
mation, that firm will be asked to prepare a priced proposal. Negotiations will be conducted with the firm selected.

**For RFP’s that originate in Bureau of Transportation Planning only, a priced proposal must be submitted at the same time as,
but separate from, the proposal. Submit directly to the Contract Administrator/Selection Specialist, Bureau of Transportation Planning
(see address list, page 2). The priced proposal must be submitted in a sealed envelope, clearly marked “PRICE PROPOSAL.”
The vendor’s name and return address MUST be on the front of the envelope. The priced proposal will only be opened for the high-
est scoring proposal. Unopened priced proposals will be returned to the unselected vendor(s). Failure to comply with this procedure
may result in your priced proposal being opened erroneously by the mail room.

For a cost plus fixed fee contract, the selected vendor must have a cost accounting system to support a cost plus fixed fee con-
tract. This type of system has a job-order cost accounting system for the recording and accumulation of costs incurred under its con-
tracts. Each project is assigned a job number so that costs may be segregated and accumulated in the vendor’s job-order accounting
system.

[C] AQualifications Review / Low Bid - Use Consultant/Vendor Selection Guidelines. See Bid Sheet Instructions for additional
information.

For Qualification Review/Low Bid selections, the selection team will review the proposals submitted and post the date of the bid opening
on the MDOT website. The notification will be posted at least two business days prior to the bid opening. Only bids from vendors that
meet proposal requirements will be opened. The vendor with the lowest bid will be selected. The selected vendor may be contacted
to confirm capacity.

[] Best Value - Use Consultant/Vendor Selection Guidelines. See Bid Sheet Instructions below for additional information. The
bid amount is a component of the total proposal score, not the determining factor of the selection.

|:| Low Bid (no qualifications review required - no proposal required.) See Bid Sheet Instructions below for additional
instructions.

BID SHEET INSTRUCTIONS

A bid sheet(s) must be submitted in accordance with the “Guideline for Completing a Low Bid Sheet(s)” (available on MDOT’s website).
The Bid Sheet(s) is located at the end of the Scope of Services. Submit bid sheet(s) separate from the proposal, to the address indi-
cated below. The bid sheet(s) must be submitted in a sealed manila envelope, clearly marked “SEALED BID.” The vendor’s name
and return address MUST be on the front of the envelope. Failure to comply with this procedure may result in your bid being opened
erroneously by the mail room and the bid being rejected from consideration.




Clear Form
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PROPOSAL SUBMITTAL INFORMATION

REQUIRED NUMBER OF COPIES FOR PROJECT MANAGER PROPOSAL/BID DUE DATE TIME DUE
3 11/22/11 1pm

PROPOSAL AND BID SHEET MAILING ADDRESSES

Mail the multiple proposal bundle to the MDOT Project Manager or Other indicated below.
[Z] MDOT Project Manager [] mpoT other

Macomb TSC

Colin Forbes, Development Engineer
38257 mound Road

Sterling Heights, Michigan 48310

Mail one additional stapled copy of the proposal to the Lansing Office indicated below.

Lansing Regular Mail OR Lansing Overnight Mail
El Secretary, Contract Services Div - B470 Secretary, Contract Services Div - B470
Michigan Department of Transportation Michigan Department of Transportation
PO Box 30050 425 W. Ottawa
Lansing, MI 48909 Lansing, Ml 48933
|:| Contract Administrator/Selection Specialist Contract Administrator/Selection Specialist
Bureau of Transportation Planning B470 Bureau of Transportation Planning B470
Michigan Department of Transportation Michigan Department of Transportation
PO Box 30050 425 W. Ottawa
Lansing, Ml 48909 Lansing, Ml 48933

GENERAL INFORMATION
Any questions relative to the scope of services must be submitted by e-mail to the MDOT Project Manager. Questions must be received
by the Project Manager at least four (4) working days prior to the due date and time specified above. All questions and answers will be

placed on the MDOT website as soon as possible after receipt of the questions, and at least three (3) days prior to the RFP due date
deadline. The names of vendors submitting questions will not be disclosed.

MDOT is an equal opportunity employer and MDOT DBE firms are encouraged to apply. The participating DBE firm, as currently certi-
fied by MDOT'’s Office of Equal Opportunity, shall be listed in the Proposal

MDOT FORMS REQUIRED AS PART OF PROPOSAL SUBMISSION

5100D — Request for Proposal Cover Sheet
5100J — Consultant Data and Signature Sheet (Required only for firms not currently prequalified with MDOT)

(These forms are not included in the proposal maximum page count.)



Michigan Department of Transportation

SCOPE OF SERVICE
FOR
DESIGN SERVICES

CONTROL SECTION(S): 50011

JOB NUMBER(S): 113492C

PROJECT LOCATION:

The project is located on M-53 (Van Dyke Ave) from 8 Mile Road to Helen Street (10 %2 Mile
Road) in the cities of Warren and Centerline, Macomb County.

The project length is 2.49 miles.

PROJECT DESCRIPTION:
Work involved in the design of the project consists of: 1 % inch HMA mill and resurface,
drainage structure adjustments and ADA ramp replacements

ANTICIPATED SERVICE START DATE: January 16, 2012

ANTICIPATED SERVICE COMPLETION DATE: March 2013

PRIMARY PREQUALIFICATION CLASSIFICATION(S):
Roads and Street

SECONDARY PREQUALIFICATION CLASSIFICATION(S):
Maintaining Traffic Plans and Provisions
Pavement Marking Plans

DBE REQUIREMENT: 7%

MDOT PROJECT ENGINEER MANAGER:

Colin Forbes, Development Engineer
Macomb TSC

38257 Mound Road

586-978-1935

586-978-8075
ForbesC@michigan.gov

Final Posted Scope: 11/8/2011 1of 14



CONSTRUCTION COST:

A. The estimated cost of construction is:
1. Mainline Pavement $ 1,500,000
4, Drainage $ 300,000
7. Maintaining Traffic $ 100,000
11. Miscellaneous $ 200,000
CONSTRUCTION TOTAL $ 2,100,000
B. The estimated cost of real estate is: $ 0.00

The above construction total is the amount of funding programmed for this project. The
Consultant is expected to design the project within the programmed amount.

If at any time the estimated cost of construction varies by more than 5% of the current
programmed amount, then the Consultant will be required to submit a letter to the
MDOT Project Manager justifying the changes in the construction cost estimate.

REQUIRED MDOT GUIDELINES AND STANDARDS:

Work shall conform to current MDOT, FHWA, and AASHTO practices, guidelines, policies,

and standards (i.e., Road Design Manual, Standard Plans, Drainage Manual, Roadside Design
Guide, A Policy on Geometric Design of Highways and Streets, Michigan Manual of Uniform
Traffic Control Devices, etc.).

NOTE: A process change mandated by federal audit of MDOT’s design process puts the
Omissions and Errors Check Meeting after the Plan Completion. Please keep this in mind
when preparing your schedule. See MDOT Road Design Manual, Chapter 14 — Procedures —
Section 14.54 for corroboration. See “For Your Information” contacts at the end of this
document for more info or questions.

Consultant is required to use MDOT’s current version of Bentley MicroStation for CADD
applications and Bentley GEOPAK for road design. Consultant shall comply with all MDOT
CADD standards and file naming conventions.

CONSULTANT RESPONSIBILITIES:

Complete the design of this project including, but not limited to the following:

The Consultant must adhere to all applicable OSHA and MIOSHA safety standards, including
the appropriate traffic signs for the activities and conditions for this job and perform field
operations in accordance with the Department’s Personal Protective Equipment (PPE) policy
as stated in the MDOT Guidance Document #10118.

Final Posted Scope: 11/8/2011 20f14



Meet with the MDOT Project Manager to review project, location of data
sources and contact persons, and review relevant MDOT operations. The
Consultant shall review and clarify project issues, data needs and availability,
and the sequence of events and team meetings that are essential to complete the
design by the project plan completion date. Attention shall be given to critical
target dates that may require a large lead time, such as geotechnical
requirements, ROW submittal dates, Railroad coordination requirements,
utility conflict resolution, local agency meetings, etc.

A. Prepare required plans, typical cross-sections, details, and
specifications required for design and construction.

B. Compute and verify all plan quantities.

C. Prepare staging plans and special provisions for maintaining traffic
during construction.

D. Provide solutions to any unique problems that may arise during the
design of this project.

E. The Consultant may be required to provide Design Services during the
construction phase of this project. If Construction Assistance is
required, then a separate authorization for those services will be issued.

F. Maintain a Design Project Record which includes a history of
significant events (changes, comments, etc.) which influenced the
development of the plans, dates of submittals and receipt of
information.

G. If excavation is required, submit the excavation locations which may
contain contamination. Project Manager then can proceed in requesting
a Preliminary Project Assessment (PPA).

H. The Consultant shall be required to prepare and submit a CPM network
for the construction of this project.

l. The Consultant representative shall record and submit type-written
minutes for all project related meetings to the MDOT Project Manager
within two weeks of the meeting. The Consultant shall also distribute
the minutes to all meeting attendees. MDOT will provide and
distribute official meeting minutes for the Plan Review Meeting.

J. The Consultant will provide to MDOT at the scheduled submittal dates,
copies of the required specifications and plan set materials for
distribution by MDOT for all reviews for this project with the
exception of The Plan Review. The Consultant shall contact the project
manager prior to the submittal dates for the exact number of copies that

Final Posted Scope: 11/8/2011 3o0f14



K. Prepare and submit electronically (native format or Adobe PDF) any
information, calculations, hydraulic studies, or drawings required by
MDOT for acquiring any permit (ie. NPDES, DEQ, etc), approvals (i.e.
county drain commission) and related mitigation. MDOT will submit
permit requests.

L. Attend any project-related meetings as directed by the MDOT Project
Manager.

M. Attend information meetings (i.e., public hearings, open houses, etc.)
with the public and public officials to assist in responding to concerns
and guestions. May require the preparation of displays such as maps,
marked-up plans, etc.

N. The Consultant shall assist in the review of utility permit requests,
incorporate the information in the design plans, and respond within 2
weeks from receipt of the permit.

0. The MDOT Project Manager shall be the official MDOT contact person
for the Consultant and shall be made aware of all communications
regarding this project. The Consultant must either address or send a
copy of all correspondence to the MDOT Project Manager. This
includes all Subcontractor correspondence and verbal contact records.

P. The Consultant shall contact the MDOT Project Manager whenever
discoveries or design alternatives have the potential to require changes
in the scope, limits, quantities, costs, or right-of-way of the project.

UTILITIES

The Consultant shall be responsible for obtaining and showing on the plans the
location and names of all existing utilities within the limits of the project. In
the course of resolving utility conflicts, the Consultant shall make
modifications to the plans or design details and provide assistance as directed
by the MDOT Utility Permits Engineer and/or Project Manager. The
Consultant shall attend any utility meetings called to ensure that the concerns
are addressed on the plans involving utilities. The Consultant shall assist in the
review of utility permit requests to ensure compatibility with the project. The
Consultant will be responsible for miscellaneous staking of utilities.

Final Posted Scope: 11/8/2011 4 0of 14



TRAFFIC CONTROL

The Consultant shall be responsible for all traffic control required to perform
the tasks as outlined in this Scope of Design Services.

MDOT PERMITS

The Consultant shall be responsible for obtaining up to date access permits and
pertinent information for tasks in MDOT Right of Way (ROW). This
information can be obtained through Joe Rios, Utilities/Permits Section, Real
Estate Division at (517) 241-2103.

MONTHLY PROGRESS REPORT

On the first of each month, the Consultant Project Manager shall submit a
monthly project progress report to the Project Manager.

MDOT RESPONSIBILITIES:

A. Schedule and/or conduct the following:
1. Project related meetings.
2 The Plan Review
3. Utility Meetings.
4. Quantity summary sheets and final item cost estimates.
5 Packaging of plans and proposal.

B. Furnish Special Details and pertinent reference materials.

C. Furnish prints of an example of a similar project and old plans of the area, if
available. Furnish the E.A.

D. Obtain all permits for the project as outlined in previous section.
E. Coordinate any necessary utility relocation.
F. Furnish FTP site for software download and instructions for the MDOT Stand

Alone Proposal Estimator’s Worksheet (SAPW).

G. Provide survey data needed for the design of ADA ramps within limits of
project.

Final Posted Scope: 11/8/2011 5o0f 14



DELIVERABLES:

The Consultant shall deliver all computer files associated with the project in their native
format (spreadsheets, CADD files, GEOPAK files, etc.) on DVD, CD or uploaded to
ProjectWise, as directed by the MDOT Project Manager. All CADD/GEOPAK files shall be
created and identified with standard MDOT file names as shown in Appendix A of the Road
Design Manual. It is the Consultant’s responsibility to obtain up to date MicroStation and
GEOPAK seed/configuration files necessary to comply with MDOT’s CADD standards
which are posted to the bulletin board system. When the use of GEOPAK road design
software is necessary to develop plans all pay items shall be placed into the CADD file using
GEOPAK’s Design and Computation Manager so that Quantity Manager can be used to
transfer pay item information to SAPW/Trns*port. Any CADD/GEOPAK files that do not
conform to MDOT standards will be returned to the Consultant for correction at the
Consultant’s expense.

Proposal documents shall be submitted in their native format with standard naming
conventions as well as combined into one Adobe PDF file in the sequence specified by
MDOT. To provide text search capabilities the combined proposal shall be created by
converting native electronic files to PDF. Scanning to PDF is discouraged except in instances
where it is necessary to capturing a legally signed document or a hard copy version of a
document is all that exists.

Plan files shall be submitted in their native dgn format with standard naming conventions as
well as plotted into a combined Adobe PDF file. Plan sheets shall be plotted to Adobe PDF
with full text search and level on/off capabilities in half size (11”7 x 17) formats. A full size
title sheet shall be plotted stamped and signed then scanned for inclusion with the Adobe PDF
set. The original title sheet will be sent to the MDOT Project Manager.

Stand Alone Proposal Estimator’s Worksheet (SAPW) shall be used to generate the txt and
csv files necessary for import into the Trns*port bid letting software. The SAPW files shall
be transmitted electronically by the method specified by the MDOT Project Manager.

The project construction, removal and profile sheets will require a ratio (scale) of 1:40
(English Units).

Other plan sheets that are required for this project shall be completed by the Consultant.
These include, but are not limited to the following plan sheets:

A. The title sheet. MDOT will provide a map of the area on a disk in our
workstation format. If the map is not available, MDOT will provide a map that
could be used. The Consultant shall be responsible for any revisions to the title
sheet and the title sheet and map shall meet MDOT format and layout
guidelines.

B. Note Sheet.

Final Posted Scope: 11/8/2011 6 of 14



C. Typical Cross-Sections.

D. Project specific Special Details.

E. Construction staging and traffic control plans.
F. Detail grade sheets for critical areas.

G. Pavement marking plan(s).

H. Witness and benchmark sheet(s).

l. Soil boring log sheet(s).
J. Structure plan(s).

All plans, special provisions, estimates, and other project related items shall meet all MDOT
requirements and detailing practices (i.e., format, materials, symbols, patterns, and layout) or
as otherwise directed by the Project Manager. All plans, specifications, and other project
related items are subject to review and approval by MDOT.

PROJECT SCHEDULE:

The Consultant shall use the following events to prepare the proposed implementation
schedule as required in the Guidelines for the Preparation of Responses on Assigned Design
Services Contracts. These dates shall be used in preparing the Consultant’s Monthly Progress
Reports.

Final Posted Scope: 11/8/2011 7 of 14



preconsrucion tass - MDOT PRECONSTRUCTION TASKS Version s
CoIPMS Form only CONSULTANT CHECKLIST Jpdated.

Please indicate with a check in the box next to each task number whether you believe that task will require
consultant involvement on the job. Milestones (a specific event at a point in time) are italicized and underlined.
See the P/PMS Task Manual for more details. Scheduling assistance may be accomplished with estimated
completion dates. While not part of P/PMS, an Authorization Milestone and Post-Design Tasks have been
included for your reference.

STUDY (EARLY PRELIMINARY ENGINEERING)

DATE TO BE
P/PMS TASK NUMBER AND DESCRIPTION COMPLETED BY
(mm/dd/lyyyy)
YES NO CONSULTANT CONTRACT AUTHORIZATION/EXECUTION / /

EPE SCOPING ANALYSIS

] ] 2100 Scope Verification and Initiation of EPE Activities / /
] ] 210M Program & Project Review Board Concurrance / /
] ] 2115 Traffic Data Collection / /
] ] 2120 Prepare Traffic Analysis Report / /
] ] 2125  Traffic Capacity Analysis / /
] ] 2130 Prepare Project Justification / /
] ] 213M _ Concurrence by Regulatory Agencies with the Purpose and Need / /
] ] 2140 Develop and Review lllustrative Alternatives / /
] ] 2155 Request/Perform Safety Analysis / /
] ] 2160 Prepare and Review EIS Scoping Document / /
] ] 211M _ Public Information Meeting / /
EPE DRAFT ANALYSIS
] ] 2310 Conduct Technical SEE Studies / /
] ] 2311  Cultural Resources Survey / /
] ] 2312 Recreational Survey — Section 4(f)/6(f) / /
] ] 2313 Endangered Species Survey / /
] ] 2314 Wetland Assessment / /
] ] 2315  Wetland Mitigation / /
] ] 2316  Other Technical Reports / /
] ] 2321 Prepare for Aerial Photography / /
] ] 2322 Finish/Print Aerial Photography / /
] ] 2330 Collect EPE Geotechnical Data / /
] ] 2340 Develop and Review Practical Alternatives / /
] ] 233M__ Aerial Photography Flight / /
] ] 2360 Prepare and Review EA / /
] ] 231M __ Approval of EA by FHWA / /
] ] 2370 Prepare and Review Draft EIS / /
] ] 237M __ Approval of Draft EIS by FHWA / /




] ] 2380 Distribute EA / /
] ] 232M __ Public Hearing for EA / /
] ] 2390 Distribute DEIS / /
] ] 239M __ Public Hearing for DEIS / /
MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST
STUDY (EARLY PRELIMINARY ENGINEERING) (cont’d)
P/PMS TASK NUMBER AND DESCRIPTION CO[)G;EIE-I-TOESEBY
YES NO (mm/dd/yyyy)
EPE FINAL ANALYSIS
] ] 2510 Determine and Review Recommended Alternative / /
n H 250M Concurr_ence by Regulatory Agencies with Recommended / /
Alternatives
[l ] 2525 Prepare and Review Engineering Report / /
] ] 2530 Prepare and Review Request for FONSI / /
] ] 252M _Approval of FONSI by FHWA / /
] ] 2540 Prepare and Review FEIS / /
] ] 254M _ Approval of FEIS by FHWA / /
] ] 2550 Obtain ROD / /
] ] 255M ROD Issued by FHWA / /
] ] 2570 ITS Concept of Operations / /
CONTAMINATION INVESTIGATION
[l ] 2810 Project Area Contamination Survey (PCS) / /
[l ] 2820 Preliminary Site Investigation (PSI) for Contamination / /

PRELIMINARY ENGINEERING - DESIGN

DESIGN SCOPE VERIFICATION AND BASE PLAN
PREPARATION

3130 Verify Design Scope of Work and Cost
3310 Prepare Aerial Topographic Mapping
3320 Conduct Photogrammetric Control Survey
3321 Set Aerial Photo Targets

3330 Conduct Design Survey

3340 Conduct Structure Survey

3350 Conduct Hydraulics Survey

3360 Prepare Base Plans

311M  Utility Notification

3361 Review and Submit Preliminary ROW Plans
331M _Preliminary ROW Plans Distributed

3365 Pre-Conceptual ITS Design and Meeting

ooy
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3370 Prepare Structure Study

3375 Conduct Value Engineering Study

3380 Review Base Plans

332M _Base Plan Review (Pre-Gl Inspection)
3390 Develop the Maintaining Traffic Concepts

poodd
Ooodd

MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST

PRELIMINARY ENGINEERING - DESIGN (cont’'d)

P/PMS TASK NUMBER AND DESCRIPTION CCI)DI\/;;—EE-I—TOEEEBY
YES NO (mm/dd/yyyy)
PRELIMINARY PLANS PREPARATION

] ] 3510 Perform Roadway Geotechnical Investigation / /

] ] 3520 Conduct Hydraulic/Hydrologic and Scour Analysis / /

[] ] 3522 Conduct Drainage Study, Storm Sgwer Design, and use / /

Structural Best Management Practices
] ] 3530 Conduct Structure Foundation Investigation / /
[] ] 3535 Conduct Structure Review for Architectural and Aesthetic / /
Improvements

X ] 3540 Develop the Maintaining Traffic Plan 05/18/2012

] ] 3551 Prepare/Review Preliminary Traffic Signal Design Plan / /

X ] 3552 Develop Preliminary Pavement Marking Plan HHHH05/18/201 2 #HH
] ] 3553 Develop Preliminary Non-Freeway Signing Plan / /

Ol ] 3554 Develop Preliminary Freeway Signing Plan / /

] ] 3555 Prepare/Review Preliminary Traffic Signal Operations / /

] ] 3570 Prepare Preliminary Structure Plans / /

X ] 3580 Develop Preliminary Plans HHHHH05/18/201 2 #iHHH
] ] 3581 Review and Submit Final ROW Plans / /

] ] 351M _ Final ROW Plans Distributed / /

] ] 3585 Final ITS Concept Design and Meeting / /

X ] 3590 Review Preliminary Plans (Hold Plan Review Meeting) HHHHH05/18/201 2 4HHHH

10
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352M THE Plan Review (Grade Inspection)

3595 Conduct ITS Structure Foundation Investigation
UTILITIES

3610 Compile Utility Information

3615 Compile ITS Utility Information

3650 Coordinate RR Involvement for Grade Separations
3655 Coordinate RR Involvement for At-Grade Crossings
3660 Resolve Utility Issues

360M _ Utility Conflict Resolution Plan Distribution

361M _ Utility Meeting

3670 Develop Municipal Utility Plans

3672 Develop Special Drainage Structures Plans

3675 Develop Electrical Plans

3680 Preliminary ITS Communication Analysis

3690 Power Design (Power Drop in Field)

MITIGATION/PERMITS

3710
3720
3730

Develop Required Mitigation
Assemble Environmental Permit Applications
Obtain Environmental Permit

/ /
/ /
/ /
/ /
/ /
/ /
/ /
/ /
/ /
/ /
/ /
/ /
/ /
/ /
/ /
/ /
/ /

MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST

PRELIMINARY ENGINEERING - DESIGN (cont’'d)

YES

< 1000 =< [

>

N

e
@]

OO0 0O [Oooodd

P/PMS TASK NUMBER AND DESCRIPTION

FINAL PLAN PREPARATION

3821
3822
3823
3824
3825

3830

3840
380M

Prepare/Review Final Traffic Signal Design Plan
Complete Permanent Pavement Marking Plan
Complete Non-Freeway Signing Plan

Complete Freeway Signing Plan
Prepare/Review Final Traffic Signal Operations

Complete the Maintaining Traffic Plan

Develop Final Plans and Specifications
Plan Completion

3850

Develop Structure Final Plans and Specifications

11

DATE TO BE
COMPLETED BY

(mm/dd/yyyy)

/ /
10/05/2012

/ /

/ /

/ /

10/05/2012

10/05/201 24444



X [] ##H##10/05/20 1 24t
3870 Hold Omissions/Errors Check (OEC) Meeting
L] L] 387M _Omissions/Errors Checks Meeting / /
X ] 10/05/201 24H###
389M _Plan Turn-In
] ] 3880 CPM Quality Assurance Review / /
] ] 3890 Final ITS Communication Analysis / /
PRELIMINARY ENGINEERING — RIGHT OF WAY
EARLY RIGHT OF WAY WORK
] ] 4120  Obtain Preliminary Title Commitments / /
] ] 4130 Prepare Marked Final Right Of Way Plans / /
] L] 413M _Approved Marked Final ROW / /
] ] 4140 Prepare Property Legal Instruments / /
ROW ACQUISITION
] ] 4411  Preliminary Interviews / /
] L] 441M _Post-Decision Meeting / /
] [] 4412 Real Estate Services Assignment Proposal and Fee / /
Estimate (Form 633s) for Appraisal Work Authorization
] ] 4413  Appraisal Reports / /
] ] 4420 Appraisal Review Reports / /
] ] 4430 Acquire Right Of Way Parcels / /
] ] 4510 Conduct Right Of Way Survey & Staking / /
ROW RELOCATION
] ] 4710 Relocation Assistance / /
] ] 4720 Prepare Improvement Removal Plan / /
[l [] 442M _ROW Certification / /

12



MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST

POST LETTING/AWARD TASKS (for reference only)

DATE TO BE
COMPLETED BY

(mm/dd/yyyy)

P/PMS TASK NUMBER AND DESCRIPTION
YES

Z
O

4810 Complete Acquisition Process

4820 Manage Excess Real Estate

4830 Provide Post-Certification Relocation Assistance
4910 Conduct ROW Monumentation

5010 Construction Phase Engineering and Assistance
5020 Prepare As-Built Drawings

Oooogg
Oooodd

FOR YOUR INFORMATION

For questions on specific tasks, refer to the P/PMS Task Manual located on the MDOT Bulletin
Board System.

For assistance in accessing this manual, please contact one of following:

Dennis Kelley: (517) 373-4614

13



CONSULTANT PAYMENT — Actual Cost Plus Fixed Fee:

Compensation for this project shall be on an actual cost plus fixed fee basis. This basis of payment
typically includes an estimate of labor hours by classification or employee, hourly labor rates,
applied overhead, other direct costs, subconsultant costs, and applied fixed fee.

All billings for services must be directed to the Department and follow the current guidelines. The
latest copy of the "Professional Engineering Service Reimbursement Guidelines for Bureau of
Highways" is available on MDOT's website. This document contains instructions and forms that
must be followed and used for billing. Payment may be delayed or decreased if the instructions are
not followed.

Payment to the Consultant for services rendered shall not exceed the maximum amount unless an
increase is approved in accordance with the contract with the Consultant. Typically, billings must
be submitted within 60 days after the completion of services for the current billing. The final billing
must be received within 60 days of the completion of services. Refer to your contract for your
specific contract terms.

Direct expenses, if applicable, will not be paid in excess of that allowed by the Department for its
own employees in accordance with the State of Michigan’s Standardized Travel Regulations.
Supporting documentation must be submitted with the billing for all eligible expenses on the project
in accordance with the Reimbursement Guidelines. The only hours that will be considered allowable
charges for this contract are those that are directly attributable to the activities of this project.

The use of overtime hours is not acceptable unless prior written approval is granted by the MDOT
Region Engineer/Bureau Director and the MDOT Project Manager. Reimbursement for overtime
hours that are allowed will be limited to time spent on this project in excess of forty hours per person
per week. Any variations to this rule should be included in the priced proposal submitted by the
Consultant and must have prior written approval by the MDOT Region Engineer/Bureau Director
and the MDOT Project Manager.
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